WORKPLAN FOR CONVERSION & REMEDY RELATED PROCESSES

Workplan	2020 & 2021	Jan 2022	Feb 2022	Mar 2022	Apr 2022	May 2022	Jun 2022	Jul 2022	Aug 2022	Sep 2022	Oct 2022	Nov 2022	Dec 2022	Jan 2023
-White Paper -Green Paper -GA side event -Case studies in Chile and Indonesia -Consultations on previous drafts	Extensive research, engagement, and policy and procedure drafting and revisions													
FSC Policy to Address Conversion (PAC), Policy for Association (PfA), and FSC Remedy Framework (RF)		Develop consultation drafts		Consultation on key questions		Analysis	Develop final versions		PSC *August PSC: Recommendation* BoD *August BoD: Approval*		GA 2022 Voting on motions to change P&Cs and IGIS			
Study on the Economics of the Remedy of Conversion		Development		Publication										
Engagement Plan		Various engagement activities including email communication, webinars, motion discussion groups, regional members meetings, and a side event at the General Assembly												
Implementation & Rollout (Pending Member Approval at GA2022)												Develop training materials		Policies and RF become effective