IGI for HHP UPDATED WORKPLAN	2019							2020											2021									
Activity	June	Jul	Aug	Sept	Oct	Nov	Dec	Jan	Feb	Mar	April	May	June	Jul	Aug	Sept	Oct	Nov	Dec	Jan	Feb	Mar	April	May	June	Jul	Aug	Sept	Oct
Call for TWG members (30 days)																													
TWG selection and decision by SC																													
Agreements with TWG members																													
Establish CF																													
WG Kick -off call																													
1st F2F meeting																													
Development of draft 1																													
60 days public Consultation of Draft 1-0										Delay	Extended consult.	Process hold due to COVID																
Analysis of comments															Re-start													
2nd F2F meeting																													
Development of Draft 2.0 & Consultation materials																													
Development of synopsis																													
Planning of field test + contracts																													
60 days public Consultation of Draft 2-0																													
Field testing of draft 2-0																													
Analysis of comments																													
3rd F2F meeting																													
Developing final draft and decision package																													
Development of synopsis																													
Submission to PSC																													
Submission to BoD																													